SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
FACILTIY DEVELOPMENT PROJECTS

PROJECT SUMMARIES
CONTRACT/ EXPENDITURES TO
PROIECT/TASK START FINISH CIP BUDGET PO/WO DATE COMMENTS
AMOUNT
Judicial Building Roof and Envelope Repair 305-100-519-6260 2/28/2012 9/30/2012 $160,882 Funded by Facilities Maintenance, performed by ESB under Courthouse contract
Preliminary
Design - Architectural Studio, Inc. 2/28/2012 4/13/2012 533,344 $25,0081*included in Judicial Center costs
Bid 4/12/2012 4/13/2012
Construction - Emmett Sapp Builders 4/16/2012 9/30/2012 562,213
Construction Manager - URS Corporation 4/16/2012 9/30/2012
Total . 562,213
Bushnell Hezalth Department Generator 305-100-519-6400 10/24/2011 12/21/2012 $129,000
Preliminary ' o : o , :
Design - Architectural Studio, Inc 10/24/2011 6/29/2012 | 57,400 $3,510
Bid 6/26/2012 8/17/2012
Construction 8/20/2012 12/21/2012
Construction Manager - URS Corporation 7/9/2012 12/21/2012 54,670
Total 512,070 $3,510
Public Works Motor Pool Facility 305-340-541-6231 12/12/2011 3/30/2013 $85,000
Preliminary
Design - Architectural Studio, Inc 12/12/2011 9/30/2012 512,525
Bid 10/1/2012 12/31/2012
Construction - 1/1/2013 3/30/2013
Construction Manager - URS Corporation 10/1/2012 3/30/2013
Total $12,525 S0
CDA/Animal Controi Joint Use Facility 305-200-562-6509 4/13/2011 4/11/2013 $1,687,000 CDA/AS, Harse Barn, Euthanasia, CDA Ops.
Preliminary
Design - Architectural Studio, Inc. 4/13/2011 5/16/2012 $125,229 $123,965
Bid 4/27/2012 8/27/2012
Construction 9/13/2012 4/11/2013
Construction Manager - URS Corporation 442772012 4/11/2013 $81,080 $8,690
Total 5206,309 $132,659
1988 Main lail Renovation 307-290-523-6508 2/20/2008 8/27/2013 $2,620,845 with 2009 Jail HVAC and Hot Water Corrective Action
Preliminary 528,084 528,084
Design - Architectural Studio, tnc. 4/14/2010 11/11/2011 $201,619 $201,619
Bid 8/16/2011 2/28/2012
Construction - Emmett Sapp Buiiders 4/16/2012 8/27/2013 $1,200,000 $245,000
Construction Manager - URS Corporation 9/22/2011 9/2/2013 $169,507 578,067
Total 51,599,210 _ $552,770
Historic Courthouse Renovations 305-100-519-6240 2/20/2008 8/27/2013 $6,398,155 includes Wayfinding and Joint Use Parking
Prelirninary 2/20/2008 5/20/2008 $29,410 514,235
Design - Architectural Studio, inc. 5/27/2008 7/29/2011 $291,415 $217,788
Bid 9/16/2011 2/28/2012 S0
Construction - Emmett Sapp Builders 7/9/2012 8/27/2013 $3,000,000
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Construction Manager - URS Corporation §/22/2011 8/2/2013 $387,769 $174,409
Total ' 53,708,594 $406,432
Lake Panasoffkee Handball/Racquetball Court 305-481-572-6300 10/1/2012 9/30/2013 585,000
Preliminary
Design 10/1/2012 12/31/2012
Bid 1/1/2013 3/30/2013
Construction 4/1/2013 9/30/2013
Construction Manager 1/1/2013 9/30/2013 .
Total S0 50
Lake Panasoffkee Paved Walking Trail 305-481-572-6300 10/1/2012 9/30/2013 $112,000
Preliminary ’
Design 10/1/2012 12/31/2012
Bid 1/1/2013 3/30/2013
Construction 4/1/2013 9/30/2013
Constructior Manager 1/1/2013 9/30/2013
Tatal 50 50
Lake Panasoffkee Skate Park 305-481-572-6300 10/1/2012 9/30/2013 $115,000
Preliminary
Design 10/1/2012 12/31,/2012
Bid 1/1/2013 3/30/2013
Construction 47172013 9/30/2013
Construction Manager 1/1/2013 9/30/2013
Total S0 50
Public Works North Annex 305-340-541-6232 10/1/2012 9/30/2013 $348,000
Preliminary
Design 10/1/2012 12/31/2012
Bid 1/1/2013 3/30/2013
Construction 4/1/2013 9/30/2013
Construction Manager 1/1/2013 9/30/2013
Total ‘ $0 $0
Webster Fire Station 305-182-522-6241 4/24/2012 9/30/2013 $1,217,789
Preliminary 4/24/2012 5/21/2012
Design - Architecural Studio, inc. 6/26/2012 11/12/2012 598,433
Bid 9/11/2012 11/12/2012
Construction 11/13/2012 9/30/2013
Construction Manager - ZHA 11/13/2012 8/30/2013 $78,032
- |Totai $176,465 S0
Webster Library & Parking 305-460-571-6244 4/24/2012 9/30/2013 51,024,566
Preliminary 4/24/2012 5/21/2012
Design - Architectural Studio, Inc. 6/26/2012 11/12/2012 5127,469
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Bid 9/11/2012 11/12/2012

Construction 11/13/2012 9/30/2013

Construction Manager - ZHA 11/13/2012 9/30/2013 576,686
Total $204,155 50
Lake Panasoffkee Fire Station Expansion 305-182-522-6220 12/14/2011 9/30/2013 5838,000

Preliminary 12/14/2011 5/21/2012

Design - Architectural Studio, Inc. 6/12/2012 10/31/2012 $85,391

Bid 8/30/2012 11/13/2012

Construction 11/14/2012 9/30/2013

Construction Manager - ZHA 11/14/2012 9/30/2013 570,738
Total $156,129 $0
Lake Panasoffkee Library Exp & Parking 305-460-571-6223 472472012 9/30/2013 51,318,350

Prefiminary 4/24/2012 5/21/2012

Design - Architectural Studio, Inc. 6/12/2012 10/30/2012 $154,945

Bid 8/30/2012 11/13/2012

Construction 11/14/2012 9/30/2013

Construction Manager - ZHA 11/14/2012 9/30/2013 578,032
Total $232,977 S0
Livestock Pavillion/Cow Palace 305-110-519-6262 4/24/2012 1/30/2014 $839,038

Preliminary 4/24/2012 5/21/2012 $14,764 514,764

Design - Architectural Studio, nc. 5/22/2012 7/24/2012 590,567 520,200

Bid 12/10/2012 2/7/2013

Construction 3/19/2013 1/30/2014

Construction Manager - TBD 12/10/2012 1/30/2014
Total $105,331 $34,964
Webster Sewer on Fairgrounds 10/1/2012 1/31/2014 $200,000 FY13/14

Preliminary : 10/1/2012 6/30/2013

Design 10/1/2012 9/30/2013

Bid 10/1/2013 1/31/2014

Construction 7/1/2013 1/31/2014

Construction Manager
Total
Judicial Center Renovations 305-100-515-6260 2/20/2008 9/30/2015 $4,030,000

Prefiminary 2/20/2008 7/24/2012 $33,344 $25,008*Roof repair design of Bell Towers - repairs shown helow

Design - Architectural Studio, Inc. 10/1/2012 9/30/2013 5307,808

Bid 10/1/2014 12/31/2014

Construction 1/1/2015 G/30/2015

Construction Manager - TBD 6/30/2014 8/30/2015
Total $341,152 $25,008
Fire Station Repl for Royal and Oxford 305-182-522-6245 10/1/2015 5/17/2017 $1,300,000

[Preliminary
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Design 10/1/2015 5/18/2016

Bid 2/4/2016 5/18/2016

Construction 5/19/2016 5/17/2017

Construction Manager 5/15/2016 5/17/2017

Total $0 50

Fire Station Repl for Croom & Tri-County 305-182-522-6255 10/1/2015 5/17/2017 $1,300,000

Preliminary

Design 10/1/2015 5/18/2016

Bid 2/4/2016 5/18/2016

Construction : 5/19/2016 5/17/2017

Construction Manager 5/19/2016 5/17/2017

Total 50 50

Bushnell Fire Station #1:1 305-182-522-177? $1,300,000 S300K FY15/16, $1,000,000 FY16/17

Preliminary
Design
Bid

Construction

Construction Manager
Total

Belvedere Library Expansion 305-460-571-2772? $1,050,000 Future
Preliminary

Design - LPF

Bid

Construction
Construction Manager
Total

Parking Garage for Courthouse Complex $4,319,760 Future
Preliminary

Design

Bid

Construction
Construction Manager
Total
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